TEWA BANKS
ALLOCATION & SETTLEMENT TIMELINE

Working Document-Updated: 15th January 2025

December 2024

Stage 1 *(BC stage A)*

6 x 1-bed accessible senior homes

- All homes allocated

February 2025

Stage 1 *(BC stage L)*

1 x 2-bed home
1 x 3-bed home

- All homes allocated

March 2025

Stage 1 *(BC stage B)*

3 x 2-bed homes
4 x 3-bed homes

- All homes allocated

June 2025

Stage 2 *(BC stage C)*

2 x 2-bed homes
4 x 3-bed homes

- Final allocation decision early 2025

September 2025

Stage 2 *(BC stage D)*

6 x 3-bed homes

- Final allocation decision mid 2025

October 2025

Stage 2 *(BC stage E)*

6 x 3-bed homes

- Final allocation decision mid 2025

TBC

Stage 3 *(BC stage F)*

2 x 2-bed homes
4 x 3-bed homes

TBC

Stage 3 *(BC stage G)*

2 x 2-bed homes
4 x 3-bed homes

TBC

Stage 4 *(BC stage H)*

2 x 3-bed homes
4 x 4-bed homes

TBC

Stage 5 *(BC stage I)*

2 x 1-bed homes
2 x 2-bed homes

TBC

Stage 5 *(BC stage J)*

2 x 2-bed homes
3 x 3-bed homes

2026

Stage 5 *(BC stage K)*

4 x 2-bed homes
2 x 3-bed homes
2 x 4-bed homes